COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 08/ 13/ 2001

ESTI MATE SUMVARY 11: 00: 08
CONTI D: C13219 ESTI MATE NO. 0003 PROG SPEC YR: 1999
PCN: 13219-BI D COFRS REPORTI NG CATEGORY: 2 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 45.5 DAYS TI ME ALLOW 50 WORK DAYS
Nevada Avenue, Ui ntah-N PERCENT TI ME: 91. 00 ORI G TI ME ALLOW 50 WORK DAYS
PROQJECT NO NH 0252- 335
Nevada Avenue, Uintah-N
NAVE OF ROAD: Nevada Avenue
PRQIECT COUNTI ES: EL PASO
CONTRACTOR:
KI EW T WESTERN CO. PAY PERI OD ENDI NG 07/ 31/ 2001 DATE TI ME STARTED 05/14/2001
7926 S. Platte Canyon Road DATE LET 11/ 30/ 2000 DATE WORK BEGAN
DATE AWARDED 12/ 06/ 2000 DATE TI ME STOPPED 01/24/2002
DATE CONTRACT EXECUTED  12/21/2000 DATE ACCEPTED 01/ 24/ 2002
LI TTLETON CO 80128-59 303- 979- 9330 DATE NOTI CE TO PROCEED 05/ 14/ 2001
CURRENT TOTAL THI'S ESTI NATE
CURRENT PRQJIECT AMT: $ 1,482, 729. 55 PARTI Cl PATI NG $ 1, 438, 266. 55 $ 816, 531. 73
AWARD PRQJECT AM: $ 1, 621, 938. 00 NON- PARTI Cl PATI NG 0. 00 0. 00
PERCENT COVPLETE: 97.00% TOTAL EARNI NGS 1, 438, 266. 55 816,531.73
FUNDS AVAI LABLE: $ 44, 463.00 STOCKPI LED MATERI ALS 0. 00 0.00
GROSS EARNI NGS 1, 438, 266. 55 816, 531. 73
TOTAL CLAI MB; $ 0.00 RETAI NAGE -14, 818. 69 -10, 348. 19
SECURI Tl ES ENCUMBERED 14, 818. 69 10, 348. 19
NET EARNI NGS 1, 438, 266. 55 816, 531. 73
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 1, 438, 266. 55 816, 531. 73
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 816, 531. 73

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMMENT:



CONTI D: C13219 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 13219-BI D ESTI MATE RUN 08/ 13/ 2001
PRQJECT: NH 0252- 335 ESTI MATE NO 0003 11: 00: 08
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADVAY

0005 202-00240 *REMOVAL OF ASPHALT MAT ( PLANI NG 179, 115. 700 177, 804.700
SY 1, 311. 000 1, 311. 00
1. 00000 179, 115. 700 179, 115.70
0010 403-00720 HOT BI TUM NOUS PAVEMENT ( PATCHI NG) ( ASPHALT) 264.500 92. 560
TON 171. 940 16, 334. 30
95. 00000 264.500 25,127. 50
0015 403-09126 STONE MASTI C ASPHALT (ASPHALT) (POLYMER MODI FI ED) 4, 558. 660 4,557.120
TON 0. 000 0. 00
57. 00000 4,557.120 259, 755. 84
0020 403-33851 HOT BI TUM NOUS PAVEMENT (GRADI NG S) (100) (PG 64-28) 14,777. 950 367.820
TON 14, 407. 260 633, 919. 44
44.00000 14,775. 080 650, 103. 52
0025 411-10255 EMULSI FI ED ASPHALT ( SLOW SETTI NG 9, 140. 450 5, 600. 000
GAL 13, 800. 000 6, 900. 00
0. 50000 19, 400. 000 9, 700. 00
0030 614-72875 *LOOP DETECTOR W RE ( DELETED FORM 105) 0. 000 0. 000
LF 0. 000 0. 00
4.50000 0. 000 0. 00
0035 625-00000 CONSTRUCTI ON SURVEY! NG ( DELETED FORM 105) 0. 000 0. 000
LS 0. 000 0. 00
3, 000. 00000 0. 000 0. 00
0040 626-00000 *MOBI LI ZATI ON 1.000 0. 600
LS 0. 400 42, 400. 00
106, 000. 00000 1. 000 106, 000. 00
0045 627-00001 * PAVEMENT MARKI NG PAI NT 466. 000 252.000
GAL 197. 000 8, 865. 00
45. 00000 449. 000 20, 205. 00
0050 627-00005 *EPOXY PAVEMENT MARKI NG 284.000 0. 000
GAL 110. 000 6, 050. 00
55. 00000 110. 000 6, 050. 00
0055 627-30210 * THERMOPLASTI C PAVEMENT MARKI NG ( XWALK- STOPLI NE) 0. 000 0. 000

( DELETED FORM 105)
SF 0. 000 0.00

11. 00000 0. 000 0.00



CONTI D: C13219 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PCN: 13219-BI D ESTI MATE RUN 08/ 13/ 2001
PRQJECT: NH 0252- 335 ESTI MATE NO 0003 11: 00: 08

CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0060 627-30310 *PREFORVED PLASTI C PAVEMENT MARKI NG (60 M L) 3, 543. 000 1, 324. 000
XWALK- STOP
( SF 2,219. 000 19, 971. 00
9. 00000 3, 543. 000 31, 887. 00
0065 630-00000 *FLAGG NG 1, 962. 000 1, 160. 500
HOUR 747. 000 16, 434. 00
22.00000 1, 907. 500 41, 965. 00
0070 630-00002 *TRAFFI C CONTROL SUPERVI SOR 51. 000 30. 000
DAY 18. 000 6, 840. 00
380. 00000 48. 000 18, 240. 00
0075 630-00007 *TRAFFI C CONTROL | NSPECTI ON 38. 000 15. 000
DAY 13. 000 1, 300. 00
100. 00000 28. 000 2, 800. 00
0080 630-00015  *UNI FORVED TRAFFI C CONTROL ( COORDI NATI ON) 8. 000 0. 000
HOUR 7.200 360. 00
50. 00000 7.200 360. 00
0085 630-80335 *BARRI CADE (TYPE 3 MA) (TEMPORARY) 4. 000 0.500
EACH 3.100 930. 00
300. 00000 3. 600 1, 080. 00
0090 630-80341  *CONSTRUCTI ON TRAFFI C SI GN (PANEL SI ZE A) 108. 000 37. 000
EACH 56. 600 3, 962. 00
70. 00000 93. 600 6, 552. 00
0095 630-80342  *CONSTRUCTI ON TRAFFI C SI GN (PANEL SI ZE B) 69. 000 41. 500
EACH 17. 000 1, 360. 00
80. 00000 58. 500 4, 680. 00
0100 630-80344  *CONSTRUCTI ON TRAFFI C SI GN ( SPECI AL) 24. 000 0. 000
SF 21. 600 324.00
15. 00000 21. 600 324.00
0105 630-80350  *VERTI CAL PANEL 220. 000 75. 000
EACH 60. 000 3,000. 00
50. 00000 135. 000 6, 750. 00
0110 630-80354  *VERTI CAL PANEL (W TH LI GHT) (STEADY BURN) 70. 000 0. 000
EACH 63. 000 3, 465. 00
55. 00000 63. 000 3, 465. 00



CONTI D C13219 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 13219-BI D ESTI MATE RUN 08/ 13/ 2001
PRQJECT: NH 0252- 335 ESTI MATE NO 0003 11: 00: 08
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0115 630-80355 *PORTABLE MESSAGE S| GN PANEL 2.000 1. 000
EACH 0. 800 4, 800. 00
6, 000. 00000 1.800 10, 800. 00
0120 630-80358 * ADVANCE WARNI NG FLASHI NG OR SEQUENCI NG ARROW PANEL (C 4.000 1.000
TYPE
) EACH 2.600 2,080. 00
800. 00000 3. 600 2, 880. 00
0125 630-80380 *TRAFFI C CONE 500. 000 250. 000
EACH 200. 000 3, 200. 00
16. 00000 450. 000 7, 200. 00
0130 700-70010 F/ A M NOR CONTRACT REVI SI ONS 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0135 700-70012 F/ A ASPHALT PAVEMENT | NCENTI VE 3, 995. 200 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0140 700-70020 F/ A ON- THE- JOB TRAI NEE 0. 000 0. 000
EACH 0. 000 0. 00
1. 00000 0. 000 0.00
0145 700-70022 F/A QT PILOT 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0150 700-70025 F/' A QUALI TY | NCENTI VE PAYMENT 5, 312. 690 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0155 700-70028 F/ A ESB PROGRAM 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0160 700- 70035 F/ A UNl FORVED TRAFFI C CONTROL 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0200 900-00014 ADDED | TEM (LUMP SUM/ MCR LI NE | TEM #1 ( PARKI NG 1.000 0. 000

REI MBURSEMENT)
LS 1. 000 80. 00

80. 00000 1. 000 80. 00



CONTI D: C13219 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5
PCN: 13219-BI D ESTI MATE RUN 08/ 13/ 2001
PRQJECT: NH 0252- 335 ESTI MATE NO 0003 11: 00: 08

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0205 900-00006  ADDED | TEM (DOLLAR)/ MCR LINE | TEM #2 (FI ELD OFFI CE 5,767. 710 0. 000
UTI LI TIES) (FORCE ACCOUNT)
DOL 1, 302. 390 1, 302. 39
1. 00000 1, 302. 390 1, 302. 39
0210 900-00022  ADDED | TEM ( SQUARE YARD)/ MCR LINE | TEM #3 ( SHOULDER 258. 700 0. 000
REPAI R)
) sy 258. 700 7, 243. 60
28. 00000 258. 700 7, 243. 60
0215 202-00450 REM PORT PRESENT STR (1) MCR LINE | TEM #4 10. 000 0. 000
sy 10. 000 4,900. 00
490. 00000 10. 000 4,900. 00
0220 202-00454 REM PORT PRESENT STR (2A) MCR LINE | TEM #5 11. 000 0. 000
sy 11. 000 5, 500. 00
500. 00000 11. 000 5, 500. 00
0225 202-00456 REM PORT PRESENT STR (2B) MCR LINE | TEM #6 6. 000 0. 000
5% 6. 000 4, 200. 00
700. 00000 6. 000 4,200. 00
0230 202-00460 REM PORT PRESENT STR (3) MCR LINE | TEM #7 1. 000 0. 000
sy 1. 000 2, 900. 00
2, 900. 00000 1. 000 2, 900. 00
0235 202-00504 REM EXP DEVI CE MCR LI NE | TEM #8 81. 000 0. 000
LF 0. 000 0.00
12. 50000 0. 000 0. 00
0245 518-01002 BR EXPAN DEVICE (0-2 IN) MCR LINE | TEM #9 81. 000 0. 000
LF 0. 000 0. 00
80. 00000 0. 000 0. 00
0250 518-03000 SAW AND SEAL BR JO NT MCR LI NE | TEM #10 320. 000 0. 000
LF 0. 000 0.00
17. 00000 0. 000 0. 00
0255 601-06150 CONC (PATCHING) MCR LINE | TEM #11 160. 000 0. 000
SF 160. 000 6, 600. 00
41. 25000 160. 000 6, 600. 00
CAT 0200  CURRENT AMT $ 1,472,229.55$%  816,531.73$ 1,427, 766.55
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PCN: 13219-BI D ESTI MATE RUN 08/ 13/ 2001
PRQJECT: NH 0252- 335 ESTI MATE NO 0003 11: 00: 08
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0400 CE BID I TEMS

0165 620-00012 FI ELD LABORATORY ( CLASS 2) 1.000 1. 000
EACH 0. 000 0. 00
10, 000. 00000 1. 000 10, 000. 00
0170 620-00020 SANI TARY FACI LI TY 1. 000 1.000
EACH 0. 000 0. 00
500. 00000 1. 000 500. 00
CAT 0400 CURRENT AMT $ 10, 500.00 $ 0.00% 10, 500. 00

PROJECT TOTAL CURRENT AMI $ 1,482,729.55$% 816,531.73$ 1, 438, 266. 55



